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ESTIMATE RUN 10/01/2007

ESTIMATE SUMMARY 08:21:36

CONTID: C15977         ESTIMATE NO: 0002 PROG 2005

PCN: 15977-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 MEDIAN SAFETY IMPROVEMENT PERCENT TIME:

PROJECT NO: IM0703-317                    

I-70 MEDIAN SAFETY IMPROVEMENT

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 09/28/2007 DATE TIME STARTED 07/17/2007

7926 S. Platte Canyon Road DATE LET 05/17/2007 DATE WORK BEGAN 07/17/2007

 DATE AWARDED 06/18/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 07/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,808,990.00 PARTICIPATING $ $ 716,244.90

AWARD PROJECT AMT: 1,746,301.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,393.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

63.26%

664,703.40

716,244.90

716,244.90

700,851.63

$

$

$

$

1,144,286.60

0.00

1,144,286.60

0.00

1,144,286.60

-26,194.52

0.00

1,118,092.08

0.00

AMOUNT DUE 1,118,092.08 700,851.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 700,851.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.5
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PCN: 15977-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0002 08:21:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 75.000 25.000

EACH 50.000 1,500.00

30.00000 75.000 2,250.00

202-00090  
 

0010 *REMOVAL OF IMPACT ATTENUATOR 3.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00895  
 

0015 *REMOVAL OF GUARDRAIL TYPE 4 7.000 0.000

LF  7.000 1,540.00

220.00000 7.000 1,540.00

202-01140  
 

0020 *REMOVAL OF END ANCHORAGE 7.000 0.000

EACH 1.000 220.00

220.00000 1.000 220.00

202-01300  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,466.000 6,131.000

CY  7,335.000 132,030.00

18.00000 13,466.000 242,388.00

203-00060  
 

0030 BLADING 30.000 0.000

HOUR 10.000 2,500.00

250.00000 10.000 2,500.00

203-01500  
 

0035 TOPSOIL 7,785.000 3,119.000

CY  4,666.000 41,994.00

9.00000 7,785.000 70,065.00

207-00205  
 

0040 STOCKPILE TOPSOIL 7,785.000 3,119.000

CY  4,666.000 27,996.00

6.00000 7,785.000 46,710.00

207-00210  
 

0045 *EROSION LOG (12 INCH) 3,820.000 1,083.000

LF  627.000 3,135.00

5.00000 1,710.000 8,550.00

208-00002  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00070  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.500 500.00

1,000.00000 0.500 500.00

208-00100  
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PCN: 15977-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0002 08:21:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.800 1,200.00

1,500.00000 1.000 1,500.00

208-00200  
 

0065 RESET GROUND SIGN 10.000 0.000

EACH 10.000 2,300.00

230.00000 10.000 2,300.00

210-00810  
 

0070 *RESET GUARDRAIL (SPECIAL) 600.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

210-01180  
 

0075 MODIFY INLET 10.000 3.000

EACH 5.000 20,000.00

4,000.00000 8.000 32,000.00

210-04020  
 

0080 *SEEDING (NATIVE) 13.000 0.000

ACRE 7.000 2,100.00

300.00000 7.000 2,100.00

212-00006  
 

0085 *SOIL CONDITIONING 13.000 0.000

ACRE 7.000 19,600.00

2,800.00000 7.000 19,600.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 13.000 0.000

ACRE 7.000 3,500.00

500.00000 7.000 3,500.00

213-00002  
 

0095 *MULCH TACKIFIER 2,600.000 0.000

LB  1,400.000 2,800.00

2.00000 1,400.000 2,800.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 21,409.000 0.000

SY  1,356.400 2,034.60

1.50000 1,356.400 2,034.60

216-00041  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 3,122.000 1,617.160

TON 1,504.840 52,669.40

35.00000 3,122.000 109,270.00

304-06000  
 

0110 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,476.150 550.590

TON 925.560 83,300.40

90.00000 1,476.150 132,853.50

403-00720  
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PCN: 15977-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0002 08:21:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00301  
 

0120 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 24,550.000 0.000

LF  9,297.000 209,182.50

22.50000 9,297.000 209,182.50

606-00350  
 

0125 *GUARDRAIL TYPE 7 (STYLE CA) 70.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

606-00710  
 

0130 *GUARDRAIL TYPE 7 (STYLE CE) 20.000 0.000

LF  0.000 0.00

650.00000 0.000 0.00

606-00740  
 

0135 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

0140 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

606-01370  
 

0145 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01380  
 

0150 *MEDIAN TERMINAL 8.000 0.000

EACH 3.000 12,000.00

4,000.00000 3.000 12,000.00

606-01460  
 

0155 DELINEATOR (TYPE I) 50.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00001  
 

0160 DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0165 DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00003  
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PCN: 15977-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0002 08:21:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION SURVEYING 1.000 0.200

L S 0.800 12,000.00

15,000.00000 1.000 15,000.00

625-00000  
 

0175 *MOBILIZATION 1.000 0.500

L S 0.500 68,000.00

136,000.00000 1.000 136,000.00

626-00000  
 

0180 *FLAGGING 2,440.000 80.000

HOUR 83.500 1,503.00

18.00000 163.500 2,943.00

630-00000  
 

0185 *TRAFFIC CONTROL INSPECTION 32.000 5.000

DAY 11.000 990.00

90.00000 16.000 1,440.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 65.000 14.000

DAY 17.000 5,950.00

350.00000 31.000 10,850.00

630-00012  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 0.000 0.00

120.00000 2.000 240.00

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 21.000

EACH 0.000 0.00

120.00000 21.000 2,520.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000

EACH 0.000 0.00

120.00000 13.000 1,560.00

630-80343  
 

0210 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 94.000

SF  0.000 0.00

30.00000 94.000 2,820.00

630-80344  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

630-80358  
 

0220 *PORTABLE MESSAGE SIGN PANEL 180.000 26.000

DAY 38.000 5,700.00

150.00000 64.000 9,600.00

630-80359  
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PCN: 15977-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0002 08:21:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 0.000 0.00

40.00000 50.000 2,000.00

630-80360  
 

0230 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 150.000

LF  0.000 0.00

60.00000 150.000 9,000.00

630-80376  
 

0235 *TRAFFIC CONE 500.000 250.000

EACH 0.000 0.00

15.00000 250.000 3,750.00

630-80380  
 

0240 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

630-85040  
 

0245 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0255 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 575.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ON-THE-JOB TRAINEE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0270 F/A ESB PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15977-BID    ESTIMATE RUN 10/01/2007

PROJECT: IM0703-317                    ESTIMATE NO: 0002 08:21:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $716,244.90 1,122,786.60CURRENT AMT 1,787,490.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0280 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 21,500.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 716,244.90 $ 1,144,286.60CURRENT AMT 1,808,990.00 $$


